
FLIGHT ASSIGNMENT WORKING GROUP PLANNING MANIFEST

FY1998 FY1999 FY2000

2 3 4 1 2 3 4 1 2 3 4
CY1998 CY1999 CY2000

 
<NET 8-APR> <17-AUG>*

  93 5 104

  AXAF(Chandra) HST SM-03

MSX-10, SIMPLEX-06
STL-B-02, SAREX II-22, CGBA-04/NIH-B-01

 GOSAMR, CCM-12(DOD), LFSAH-01
SWUIS-02,EarthKAM-02      17 Months Mission Interval Flights Under Review

PGIM-01/BRIC-12 ,MEMS-01, BRIC-11 Begins on 2nd Page

HDTV(DTO 700-17A), TVIS(RME 1318)

 
<29-OCT> <13-MAY> <28-OCT> <16-MAR>

 95  9  96   11+1  92  10+1 102 9+2

SPACEHAB-SM ISS-02-2A.1 ISS-04-3A ISS-07-5A.1 15 Months Mission Interval
HOST SPACEHAB-DM ITS Z1 MPLM 1(P)-01  (UNDER REVIEW)

SPTN 201-05 ICC(STRELA,OTD,SHOSS Box) (CMGs, Ku Band, S-Band) Ammonia Server
SLP 1-01

 IEH-03 (PMA3, EVAS)
PANSAT, CRYOTSU, SEM-04 STARSHINE DDCU (2)

 GAS(4), PCG-STES-10   SVF-02
BRIC-13, E-NOSE        IVHM (HTD 1402) ICBC3D-01
  ACVS (DTO 842)

   OSVS(DTO 700-11)
       IVHM (HTD 1402)

 
<5-AUG> <2-DEC> <20-APR> <31-AUG>*

16 Months Mission Interval 101  11+1  97  9+1  100  11+1 105

(UNDER REVIEW) ISS-03-2A.2 ISS-05-4A ISS-08-6A ISS-10-7A.1
S/HAB-DM PV Module P6 MPLM 2(P)-01 MPLM 1(P)-02

ICC (LAB O/F) (ISPRs)
ICBC3D-02 SLP 2-01 CAPL-03**

MARS (SSRMS, UHF) OTD
SEM-06 ICBC3D-03 APFR

Crew Rotation ICBC3D-05
Crew Rotation

    
  <3-DEC> 16-SEP <3-FEB> <13-JUL>*

 88  12  99 11+2    98   10+1  103  11+2

ISS-01-2A SRTM ISS-06-5A ISS-09-7A
NODE 1 ARF** US LAB AIRLOCK

(PMA1, PMA2) CPCG** LAB PDGF SLDP 5-01
APFR(2) PCG-STES** (HP GAS)

EarthKAM** ICBC3D-04
ICBC-06 SAREX II** DCSU

MightySat 1 SIMPLEX**
   GAS**

 SEM-07
   SAC-A, SIMPLEX-07
     OSVS(DTO 700-11)
1st SHUTTLE/STATION

 LAUNCH

FY-4/CY-5 FY-6/CY-6 FY-8/CY-8

EDO PALLET (13 TO 16 DAYS) PROPOSED OMDP NOTE: ISS FLIGHTS BASED ON APPROVED ISS ASSEMBLY SEQUENCE REV. D (10/2/98) http://sspweb.jsc.nasa.gov/ntdata/ssp/webdata/mchome/index.htm

EXTENSION DAYS: +X CONTINGENCY +(X) PLANNED ENERGY DEPENDENT <> INDICATES SUPER LIGHTWEIGHT EXTERNAL TANKS FLIGHTS FH010799.xls 07-Jan-99 02:57 PM

Meteor symbol in calendar indicates peak leonids shower event 07-Jan-99
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THIS MANIFEST IS A FAWG ASSESSMENT OF THE NASA BASELINE AND SHOULD NOT BE CONSIDERED AN OFFICIAL SSP 
MANIFEST

(UNDER REVIEW)



FLIGHT ASSIGNMENT WORKING GROUP PLANNING MANIFEST

FY2001 FY2002 FY2003 FY2004
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

CY2000 CY2001 CY2002 CY2003 CY2004

7-DEC* <1-JUN>* <18-OCT>* <21-FEB>* <20-JUN>* <14-NOV>* <21-MAR>* <6-NOV>*

107 111 115 118 121 125 128 133 8 months
SPACEHAB-DM X-38 ISS L.O.N. REIMBURSABLE ISS L.O.N. REIMBURSABLE HST SM-04      EUROPA ORBITER (Under Review)

Triana** FLIGHT FLIGHT FLIGHT
NGSTP I**     DEMO

<9-AUG>* <6-DEC>*     <4-APR>* <25-JUL>* <16-JAN>* <8-MAY>* <28-AUG>* <15-JAN>* <8-MAY>*
113 116 119 122 126 129 131 135 138

ISS-16-11A    ISS-18-12A.1     ISS-20-10A ISS-22-1J/A   ISS-25-UF4 ISS-27-14A     ISS-29-20A ISS-32-18A ISS-35-UF6
   ITS P1 MPLM 2-03     NODE 2 JEM ELM PS       SLP 4-01    ULC     NODE 3 CRV 1 MPLM 1-05

     (TCS, CETA, UHF)   ITS P5     NTA SLP 1-02          (SPDM, ATA)    (CETA) (ISPRs)
      Radiator OSE ULC       Express Pallet 2      SLP 1-03 SLP 1-05

Crew Rotation (2 SPP ARRAYS,                   Truss Attach Site Pyld          (CUPOLA) (PV BATT)
    SM MMOD Shields)      ULC

(2 SPP ARRAYS, 
   SM MMOD Shields)

        
<12-JAN>*    <3-MAY>* <20-SEP>* <24-JAN>* <16-MAY>* <6-SEP>* <4-DEC>* <1-APR>*

108 110 114 117 120 123 134 137

  ISS-12-8A  ISS-14-9A ISS-17-12A ISS-19-13A ISS-21-10A.1  ISS-23-1J   ISS-31-1E ISS-34-15A
   ITS S0    ITS S1 ITS P3/ ITS S3/ Prop Module  JEM PM COLUMBUS PV Module S6

 (MT, GPS, Umbil,        (TCS, CETA,    PV Module P4  PV Module S4  (JEM RMS) 15 Months Mission Interval  SLP 1-04
CETA Spur)     S-Band) (UNDER REVIEW)

Crew Rotation  
 

 
<20-OCT>* <8-MAR>* <12-JUL>* <17-OCT>* <13-FEB>* <5-JUN>* <25-SEP>* <19-FEB>*              <17-JUN>*

106 109 112 124 127 130 132 136 139

ISS-11-UF1 ISS-13-UF2 ISS-16-9A.1 ISS-24-UF3   ISS-26-2J/A  ISS-28-UF5 ISS-30-17A ISS-33-19A ISS-36-UF7
MPLM 2(P)-02   MPLM 1(P)-03 SPP MPLM 1-04 JEM EF MPLM 1-04 MPLM 2-04 MPLM 3-02 CAM

(ISPRs) (ISPRs) (ISPRs)    JEM ELM-ES (ISPRs) (ISPRs) (HAB O/F)
MBS Express Pallet 1 SLP 3-02        Express Pallet 3    ITS S5

FGB PDGF 15 Months Mission Interval    (PV BATT)
(UNDER REVIEW)

FLIGHT RATE

FY-9/CY-9 FY-9/CY-9 FY-9/CY-9 FY-7/CY-5

EDO PALLET (13 TO 16 DAYS)      PROPOSED OMDP NOTE: ISS FLIGHTS BASED ON APPROVED ISS ASSEMBLY SEQUENCE REV. D (10/2/98) http://sspweb.jsc.nasa.gov/ntdata/ssp/webdata/mchome/index.htm

EXTENSION DAYS: +X CONTINGENCY <> INDICATES SUPER LIGHTWEIGHT EXTERNAL TANKS FLIGHTS FH010799.xls 07-Jan-99 02:57 PM

* DATE UNDER REVIEW   ** PAYLOAD UNDER REVIEW Meteor symbol in calendar indicates peak leonids shower event 07-Jan-99

THIS MANIFEST IS A FAWG ASSESSMENT OF THE NASA BASELINE AND SHOULD NOT BE 
CONSIDERED AN OFFICIAL SSP MANIFEST
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